

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 0001	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. REQ-4000-15-0007	5. PROJECT NO. (If applicable) 2370400000	
6. ISSUED BY CONSUMER PRODUCT SAFETY COMMISSION DIV OF PROCUREMENT SERVICES 4330 EAST WEST HWY ROOM 523 BETHESDA MD 20814	CODE FMPS	7. ADMINISTERED BY (If other than Item 6) CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY ATTN RICK DAVIS 100 BUREAU DRIVE MS 8665 BUILDING 224 ROOM A267 GAITHERSBURG MD 20899-8665		(x)	9A. AMENDMENT OF SOLICITATION NO.	
CODE 929956050		FACILITY CODE		9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. CPSC-I-14-0013	
				10B. DATED (SEE ITEM 13) 09/04/2014

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
0100A15DSE 2015 2137040000 EXHR004000 255A0

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) PARAGRAPH 8, DURATION OF AGMT, UNILATERAL MOD, FAR 43.103(b)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 929956050  
COR: Treye Thomas  
PHONE: (301) 987-2560  
EMAIL: tthomas@cpsc.gov

Modification No. 0001 to agreement CPSC-I-14-0013 is revised to extend the period of performance from 9/30/15 to 12/31/15. This no-cost extension does not change the total amount of the agreement.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Eddie Ahmad	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	9/4/15

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
 CPSC-I-14-0013/0001

PAGE OF  
 2 2

NAME OF OFFEROR OR CONTRACTOR  
 NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
0002	<p>Add Item 0002 as follows:</p> <p>The period of performance is hereby extended from 9/30/15 to 12/31/15. The reasons for this requested extension are associated with delays in the project due to extended staff absences and a new job assignment for another staff member, as well as issues in identifying and obtaining test samples.</p> <p>ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED AND IN FULL FORCE AND EFFECT.</p>	1	EA	0.00	0.00